



## **MILL STREET EAST AND MAIN STREET REPAVING PROJECT STATUS UPDATE – JUNE 16, 2025**

### **CONSTRUCTION SCHEDULE**

*(Note: Paving and line painting operations are weather dependent and may need to be adjusted based on weather conditions.)*

#### **Monday June 16<sup>th</sup>**

Completion of the following tasks on Main St. and Mill St. E. in preparation of for paving:

- Base asphalt repairs
- Maintenance hole adjustments
- Crack sealing

#### **Tuesday June 17<sup>th</sup>**

- Paving operations, starting on Mill St. E.
- Pavement markings on Mill St. E.

#### **Wednesday June 18<sup>th</sup>**

- Paving operations on Mill St. E. and Main St.
- Pavement markings on Main St.

#### **Thursday June 19<sup>th</sup> Onward**

- Complete pavement markings (Misc.)
- Completion of minor works and deficiencies
- **No closure required**

### **TRAFFIC ACCESS TO DOWNTOWN**

(Homes and Businesses)

Full closure is focused on the construction limits:

**Main Street:** St. Albans Street to Church Street

**Mill Street E.:** Main Street to Wallace Street

**Through traffic** (not accessing downtown homes and businesses), must utilize the identified detours.

**Local access** to the downtown homes and businesses by traversing the barricades including those with Paid Duty Officers (Main St. N. @ Guelph St. (Hwy 7) and Regional Road 25 @ 25 Sideroad. *Only through traffic is not permitted.*

**Access through the barricades on Mill St. E. @ Wallace Street is no longer permitted by anyone due to safety concerns associated with the Metrolinx rail crossing.**

**Downtown access** can be obtained from either Church Street and/or Bower Street. For access to businesses on the north side of Mill Street E., it is recommended that drivers utilize Bower Street and for businesses on the south side of Mill Street E., it is recommended that drivers utilize Church Street

**Westbound Traffic:**

For access to Bower Street from the east (westbound), drivers can utilize the detour at Wallace St. to Regional Road 25 (Main St. N.) and then proceeding south to River Drive, east on River Drive and south on Willow St.

For access to Church Street from the east (westbound), drivers can utilize Eastern Avenue via a left turn at Young Street prior to the Mill St. E. closure.

**Eastbound/Southbound Traffic:**

For access to Bower Street from the west/north (eastbound/southbound), drivers can traverse the barricades at Main St. N./Guelph St., proceeding south to River Drive, east on River Drive and south on Willow St.

**Northbound Traffic:**

For access to Church Street from the south (northbound), drivers can traverse the barricades at Regional Road 25 and 25 Sideroad, proceeding north to Church Street.

## **Project Status Communications**

Changes related to the road closures and/or detour routes will be communicated through the following social media channels:

- Town of Halton Hills Website: <https://www.haltonhills.ca/en/residents/roads-and-infrastructure>
- Instagram: [https://www.instagram.com/\\_haltonhills/](https://www.instagram.com/_haltonhills/)
- Facebook: <https://www.facebook.com/TownOfHaltonHills>
- X: [https://x.com/\\_HaltonHills](https://x.com/_HaltonHills)
- Bluesky: <https://bsky.app/profile/haltonhills.bsky.social>

**Town Staff are also communicating directly with the BIA Manager and he is sharing with local businesses.**

**Onsite issues are handled by the Town's external project consultant, Ahmed Hassan who can be found on the job site. He can be reached at [ahmed.hassan@exp.com](mailto:ahmed.hassan@exp.com) or on his mobile at 613-857-5413.**